


E57 Community Consultation Report
21 - 23 June 2025



E57 Community Consultation Report
21 - 23 June 2025



Table of Contents

1.1 OOHW activities include.....3

1.2 Work period.....3

2. **Conditions of Approval E57 - Community Consultation on Respite3**

2.1 Eligible properties4

2.2 Respite Offer.....4

3. **Consultation Tools and Channels6**

3.1 Hardcopy notification6

3.2 Online notification6

3.3 OOHW three-month lookahead.....6

3.4 Prior OOHW.....7

3.5 Communications timeline with impacted stakeholders8

4. **Appendix A - Communications collateral.....14**

E57 Community Consultation Report

21 - 23 June 2025

LAING O'ROURKE

This E57 Community Consultation Report provides a summary of consultation undertaken in accordance with Condition of Approval (CoA) E57 with respect to Out-of-hours Work (OOHW) activities proposed at the Footbridge St Marys site.

OOHW is required to carry out activities within the rail corridor, which can only occur during a scheduled Sydney Trains trackwork period. An OOHW application has been submitted to the Project Environmental Representative (ER) for approval before the work commences. The application includes a detailed outline of the construction activities, methodology, assessment of potential noise impacts, and a schedule of the required works.

The OOHW application will be reviewed and endorsed by the Sydney Metro Director of Project Communications and the Project Environmental Representative prior to works commencing.

1.1 OOHW activities include.

- Removal of falsework and scaffolding
- Pour stair headstock
- Mobilise materials on and off platforms
- Mobilise reinforcement onto concourse deck
- Platform drainage excavation and backfill
- ULX drainage excavation and backfill
- Harris St Compound (32-34 Harris St), Harris Street laydown (2 Harris Street), Laydown 1 (opposite Pacific National 20m south of Terminal Access Road), Hobart St laydown and Glossop St laydown will be utilised to support the above activities. Hobart St laydowns will be utilised if Glossop St and Laydown 1 become full.

1.2 Work period.

The proposed works will be carried out between 01:00 on Saturday 21 June and 04:00 on Monday 23 June, during a planned Sydney Trains trackwork period.

2. Conditions of Approval E57 - Community Consultation on Respite

Condition of Approval E57 states: To undertake out-of-hours work outside the work hours specified under Condition E38, appropriate respite periods for the out-of-hours work must be identified in consultation with the community at each affected location on a regular basis. This consultation must include (but not be limited to) providing the community with:

- (a) a progressive schedule for periods no less than three (3) months, of likely out-of-hours work;
- (b) a description of the potential work, location, and duration of the out-of-hours work;
- (c) the noise characteristics and likely noise levels of the work; and
- (d) likely mitigation and management measures which aim to achieve the relevant noise management levels (NMLs) under Condition E43 (including the circumstances of when respite or relocation offers will be available and details about how the affected community can access these offers).

The outcomes of the community consultation, the identified respite periods and the scheduling of the likely out-of-hour work must be provided to the ER, EPA and the Planning Secretary prior to the out-of-hours work commencing.

Note: Respite periods can be any combination of days or hours where out-of-hours work would not be more than 5 dB(A) above the RBL at any residence.

E57 Community Consultation Report
21 - 23 June 2025



Additional Mitigation Measures - Airborne Construction Noise (Table 16 SM-WSA Construction Noise and Vibration Standard)

Time Period		Mitigation Measures			
		Predicted LAeq (15minute) noise level Above NML			
		0 to 10 dB	10 to 20 dB	20 to 30 dB	> 30 dB
Standard	Mon-Fri (7.00 am - 6.00 pm)	-	LB	LB, M, SN	LB, M, SN
	Sat (8.00 am - 1.00 pm)				
	Sun/Pub Hol (Nil)				
OOHW (Evening)	Mon-Fri (6.00 pm - 10.00 pm)	LB	LB, M	LB, M, SN, RO	LB, M, SN, IB, PC, RO
	Sat (1.00 pm - 10.00 pm)				
	Sun/Pub Hol (8.00 am - 6.00 pm)				
OOHW (Night)	Mon-Fri (10.00 pm - 7.00 am)	LB	LB, M, SN, RO	LB, M, SN, IB, PC, RO, AA	LB, M, SN, IB, PC, RO, AA
	Sat (10.00 pm - 8.00 am)				
	Sun/Pub Hol (6.00 pm - 7.00 am)				

In accordance with the Sydney Metro Construction Noise and Vibration Standard (CNVS), the Construction Noise and Vibration Management Plan (CNVMP), and the Detailed Noise and Vibration Impact Statements (DNVIS), all noise-affected receivers are eligible for respite periods during out-of-hours activities when works are predicted to exceed the Noise Management Levels (NMLs) during evening and night-time periods.

2.1 Eligible properties

Respite has been triggered at the following properties:

- [redacted] (18 units).
- 47-49 [redacted]
- 1, 3, 5, 7, 9, 11, 13, 15 [redacted]
- 75 [redacted]
- 1A, 2, 4 [redacted]
- 54, 55, 56, 58, 59, 60, 73 no. 1, 74 no. 9, 75, 75A, 76 [redacted]

2.2 Respite Offer

Respite Offers (RO) were distributed on Friday, 13 June. Respite vouchers will be issued on Friday 20 June.

Respite Tracker: 21 - 23 June 2025

Address	Respite Offer Letter Delivered	Acceptance
[redacted] (18 units)		
U 1	13.06.25	Yes
U 2	13.06.25	
U 3	13.06.25	

E57 Community Consultation Report

21 - 23 June 2025



U 4	13.06.25	
U 5	13.06.25	
U 6	13.06.25	
U 7	13.06.25	Yes
U 8	13.06.25	
U 9	13.06.25	
U 10	13.06.25	
U 11	13.06.25	Yes
U 12	13.06.25	
U 13	13.06.25	
U 14	13.06.25	
U 15	13.06.25	
U 16	13.06.25	
U 17	13.06.25	
U 18	13.06.25	
47	13.06.25	Yes
49	13.06.25	Yes
1	13.06.25	
3	13.06.25	
5	13.06.25	
7	13.06.25	
9	13.06.25	
11	13.06.25	
13	13.06.25	
15	13.06.25	Yes
75	13.06.25	
1A	13.06.25	
2	13.06.25	
4	13.06.25	
54	13.06.25	
55	13.06.25	

E57 Community Consultation Report
21 - 23 June 2025



56	13.06.25	
58	13.06.25	
59	13.06.25	
60	13.06.25	
73 no. 1	13.06.25	
74 no. 9	13.06.25	
75	13.06.25	
75A	13.06.25	Yes
76	13.06.25	

3. Consultation Tools and Channels

Regular community engagement has been carried out with the community regarding St Marys Station footbridge work at St Marys which includes a monthly community notification detailing:

- Scope of work
- Location of work
- Hours of work
- Duration of work
- Likely impacts including noise, vibration, traffic, access, and dust.
- Project contact information.

3.1 Hardcopy notification

The hardcopy notification detailing the OOHW to be carried out between 1:00 on Saturday 21 June and 4:00 on Monday 23 June was delivered by letterbox on Wednesday, 21 May 2025. Total letterboxes reached: 579.

3.2 Online notification

A link to the online notification was emailed to the St Marys distribution list via the communications management system (Consultation Manager) on Tuesday, 20 May 2025.

3.3 OOHW three-month lookahead

A three-month OOHW lookahead is included in each monthly notification. The table below was included in the June community notification.

Three-month OOHW lookahead as included in the June 2025 community notification.

Planned work outside of standard hours over the next three months

Planned activities (subject to approval) include excavation, concrete, electrical and hydraulic work on the following dates:

- Saturday 5 July to Monday 7 July
- Saturday 16 August to Monday 18 August
- Saturday 30 August to Monday 1 September.

E57 Community Consultation Report

21 - 23 June 2025

LAING O'ROURKE

3.4 Prior OOHW

Out-of-hours Work (OOHW) is required to carry out activities within the rail corridor, which can only occur during a scheduled Sydney Trains trackwork period.

Previous OOHW applications were submitted for the following OOHW:

- 7, 14 and 28 June, and 10 June - 20 June 2025 (WE49, WE50, WE52)
- 26 - 30 May, and 2 June 2025 (MW49 - MW50)
- 31 May - 2 June 2025 (WE48)
- 26 - 30 May, and 2 June 2025 (MW47 - MW48)
- 10, 17, and 24 May 2025 (WE45, WE46, and WE47)
- 3 - 5 May 2025 (WE44)
- 1 - 12 April 2025 (MW39 - MW40)
- 22 - 24 March 2025 (WE38)
- 8 - 10 March 2025 (WE36)
- 1, 15 and 29 March 2025 (WE35, WE37 and WE39)
- 22 - 23 February 2025 (WE34)
- 8 February 2025 (WE32)
- 2 - 14 February (MW31)
- 13 - 24 January 2025 (MW28)
- 11 - 12 January 2025 (WE28) - CANCELLED
- 14 - 15 December 2024 (WE24)
- 16 - 17 November 2024 (WE20) - CANCELLED
- 5 - 6 October 2024 (WE14)
- 21 - 23 September 2024 (WE12) - CANCELLED
- 31 August - 2 September 2024 (WE09)
- 24 - 26 August 2024 (WE08)
- 18 - 20 May 2024 (WE47)
- 27 - 28 April 2024 (WE44)
- 16 - 18 March 2024 (WE38)
- 18 - 19 November 2023 (WE21)
- 22 - 23 July 2023 (WE04)
- 27 - 28 May 2023 (WE48).

E57 Community Consultation Report

21 - 23 June 2025



3.5 Communications timeline with impacted stakeholders

Address	OOHW	Communication activities
	(18 units)	
U 1	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 10 March 2025 (WE36) 22 - 23 February 2025 (WE34) 2 - 14 February 2025 (MW31) 13 - 24 January 2025 (MW28) 11 - 12 January 2025 (WE28) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 (WE20) - CANCELLED 5 - 6 October 2024 (WE14) 21 - 23 September 2024 (WE12) - CANCELLED 31 August - 2 September 2024 (WE09) 24-26 August 2024 (WE08) 18-20 May 2024 (WE47) 27-28 April 2024 (WE44) 16-18 March 2024 (WE38) 22-23 July 2023 (WE04) 27-28 May 2023 (WE48)	Specific Notification Respite Offer (letter) Doorknock May 2023
U 2	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023 Doorknock September 2024
U 3	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 4	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 5	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 6	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 7	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023 Meeting September 2024

E57 Community Consultation Report

21 - 23 June 2025



U 8	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 9	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 10	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 11	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 12	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 13	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 14	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 15	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 16	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 17	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023
U 18	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2023

E57 Community Consultation Report

21 - 23 June 2025



47	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 9 March 2025 (WE36) 22 - 23 February 2025 (WE34) 2 - 14 February 2025 (MW31) 13 - 17 January 2025 (MW28) 11 - 12 January 2025 (WE28) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 - CANCELLED 5 - 6 October 2024 (WE14) 21 - 23 September 2024 (WE12) - CANCELLED 31 August - 2 September 2024 (WE09) 24-26 August 2024 (WE08) 27-28 April 2024 (WE44) 18-19 November 2023 (WE21)	Specific Notification Respite Offer (letter) Doorknock October 2023
49	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2023
1	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 9 March 2025 (WE36) 22 - 23 February 2025 (WE34) 2 - 14 February 2025 (MW31) 13 - 17 January 2025 (MW28) 11 - 12 January 2025 (WE28) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 (WE20)	Specific Notification Respite Offer (letter) Doorknock October 2024
3	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2024
5	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2024

E57 Community Consultation Report

21 - 23 June 2025



7	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 9 March 2025 (WE36) 22 - 23 February 2025 (WE34) 2 - 14 February 2025 (MW31) 13 - 17 January 2025 (MW28) 11 - 12 January 2025 (WE28) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 (WE20) 5 - 6 October 2024 (WE14) 21 - 23 September 2024 (WE12) - CANCELLED 31 August - 2 September 2024 (WE09) 24-26 August 2024 (WE08) 27-28 April 2024 (WE44) 8-19 November 2023 (WE21)	Specific Notification Respite Offer (letter) Doorknock October 2023 Doorknock October 2024
9	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2023 Doorknock October 2024
11	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2023 Doorknock October 2024
13	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2023 Doorknock October 2024
15	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock October 2023 Doorknock October 2024
75	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 9 March 2025 (WE36) 22 - 23 February 2025 (WE34) 2 - 14 February 2025 (MW31) 13 - 17 January 2025 (MW28) 11 - 12 January 2025 (WE28) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 (WE20)	Specific Notification Respite Offer (letter) Doorknock October 2023 (Attempted) Doorknock October 2024

E57 Community Consultation Report

21 - 23 June 2025



54	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 9 March 2025 (WE36) 22 - 23 February 2025 (WE34) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 (WE20) 31 August - 2 September 2024 (WE09) 18-20 May 2024 (WE47) 16-18 March 2024 (WE38) 18-19 November 2023 (WE21) 2-4 September 2023 (WE10) 22-23 July 2023 (WE04)	Specific Notification Respite Offer (letter) Doorknock July 2023
55	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023
56	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023
58	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2024 (HVLR Update)
59	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023
60	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023
73 no.1	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2024 (HVLR Update)
74 no.9	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023
75	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023
75A	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023

E57 Community Consultation Report
21 - 23 June 2025



76	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2024 (HVLR Update)
1A	21 - 23 June 2025 (WE51) 31 May - 2 June 2025 (WE48) 3 - 5 May 2025 (WE44) 22 - 24 March 2025 (WE38) 8 - 9 March 2025 (WE36) 14 - 15 December 2024 (WE24) 16 - 17 November 2024 (WE20) 31 August - 2 September 2024 (WE09) 18-20 May 2024 (WE47) 16-18 March 2024 (WE38) 18-19 November 2023 (WE21) 2-4 September 2023 (WE10) 22-23 July 2023 (WE04)	Specific Notification Respite Offer (letter) Doorknock May 2024 (HVLR Update)
2	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock May 2024 (HVLR Update)
4	As per the dates listed above	Specific Notification Respite Offer (letter) Doorknock July 2023

E57 Community Consultation Report

21 - 23 June 2025

LAING O'ROURKE

4. Appendix A - Communications collateral

Notification - St Marys Station footbridge - Specific Notification for OOHW in June 2025

Sydney Metro - Western Sydney Airport

Notification - St Marys Station footbridge

June 2025

Transport for NSW is delivering a new footbridge and northern plaza at St Marys Station as part of the Sydney Metro - Western Sydney Airport project.

Work activities in June

- lifting in new footbridge concrete beams across the train tracks and constructing new stairways
- excavating and installing utility services, such as water and sewer on Harris Street and near the multi-storey car park (up to 10 parking spaces will be temporarily unavailable during this work)
- delivering and removing materials and equipment via Hobart Street, Harris Street, Glossop Street, and Forrester Road
- continuing electrical, hydraulic, excavation and concrete work on all station platforms and within the Harris Street work area
- oversized deliveries to and from the Harris Street work area. For these deliveries, up to 10 parking spaces will be unavailable before, during, and after the weekends of **31 May - 1 June** and **21 - 23 June**.

What to expect

- workers and vehicles in and around work sites, laydown areas, and station platforms
- traffic control and signs as needed
- construction equipment in use including excavators, saw cutters, trucks, cranes, concrete pumps, power tools, and survey equipment.

When and where we'll be working

Standard working hours are **7am to 6pm, Monday to Friday**, and **8am to 1pm on Saturdays**.

In **June**, work to install more concrete beams and stairs will take place continuously during planned Sydney Trains trackwork weekends.

Weekend work is planned from:

- **1am Saturday 31 May to 4am Monday 2 June**
- **1am Saturday 21 June to 4am Monday 23 June.**

Subject to approvals, we will be working extended hours from:

- **7am to 3pm on Saturday 7 June, Saturday 14 June and Saturday 28 June**
- **6pm to 7am between Tuesday 10 June and Friday 20 June.**

Material deliveries will also occur from **6pm to 12am** on weeknights from **Monday 26 May to Monday 2 June**.

Please refer to the map on the next page showing our work areas and parking impacts.

Managing our impacts

We aim to minimise impacts on the community and environment by:

- installing safety and security fencing around our work areas
- reducing noise by turning off machinery when not in use and using noise barriers where we can.

Planned work outside of standard hours over the next three months

Planned activities (subject to approval) include excavation, concrete, electrical and hydraulic work on the following dates:

- Saturday 5 July to Monday 7 July
- Saturday 16 August to Monday 18 August
- Saturday 30 August to Monday 1 September.



Subscribe for updates at sydneymetrowsa@transport.nsw.gov.au




<https://www.sydneymetro.info/privacy-policy>

E57 Community Consultation Report


21 - 23 June 2025

LAING O'ROURKE

St Marys Station footbridge work via Harris Street:



St Marys Station footbridge work via Hobart Street:






Contact us:

If you would prefer to receive updates by email, please contact us and we will add you to the distribution list. Thank you for your cooperation while we complete this essential work.

Stay connected through the Sydney Metro Connect App.

Access information in over 100 languages. Download **Sydney Metro Connect** from the App store™ or get it on Google Play™.

For more information, contact:

-  24-hour Community Information Line **1800 717 703**
-  **sydneymetrowsa@transport.nsw.gov.au**
-  Sydney Metro – Western Sydney Airport
PO Box K659, Haymarket NSW 1240



If you need help understanding this information, please contact the Translating and Interpreting Service on **131 450** and ask them to call us on **1800 717 703**.



E57 Community Consultation Report

21 - 23 June 2025

LAING O'ROURKE

Respite Offer Letter - St Marys Station footbridge - OOHW 21 - 23 June 2025 (WE51)



13 June 2025

Re: St Marys Station footbridge

Respite offers for weekend work from Saturday 21 June to Monday 23 June 2025

Dear Resident

Transport for NSW is delivering a new footbridge and northern plaza at St Marys Station as part of the Sydney Metro – Western Sydney Airport project.

From 1am Saturday 21 June until 4am Monday 23 June, we will be working continuously during a planned Sydney Trains trackwork weekend when trains are not running. Activities will include mobilising a 650-tonne crane within the site compound on Harris Street, adjusting platform hoarding, removing temporary support structures, pouring concrete, and delivering materials.

We will be working on Harris Street, Forrester Road, the station platforms, within the rail corridor, and near the multi-storey commuter car park on Harris Street. We will use the laydown area within the rail corridor off Forrester Road, off Glossop Street and on Hobart Street to store construction materials and equipment.

Offer of respite

Where work is required outside standard construction hours, a noise assessment is prepared in accordance with the project's planning approval. We have done a noise assessment for the planned weekend work and understand there may be noisy work near your property. For this reason, we would like to offer you respite from the predicted noise impact of construction work in line with the Construction Noise and Vibration Standard on individual properties.

In line with the project's Detailed Noise and Vibration Impact Statement, each person in your household is eligible for three \$25 entertainment vouchers (for cinemas, Zone Bowling, or Timezone) for work occurring on Saturday 21 June 2025 and Sunday 22 June 2025.

Level 43, 680 George Street, Sydney NSW 2000
PO Box K659, Haymarket NSW 1240

sydneymetro.info
ABN 12 354 063 515

E57 Community Consultation Report

21 - 23 June 2025

The logo for Laing O'Rourke, featuring the company name in white capital letters on a black rectangular background, with a yellow horizontal line above and a red horizontal line below the text.

How to take up the offer

To confirm the acceptance of the offer please call 1800 717 703 or email sydneymetrowsa@transport.nsw.gov.au before 12pm Friday 20 June and provide the following information:

- Name:
- Address:
- Contact phone number/email:
- Number of people who live in your household permanently:

A member of our team will then be in contact to confirm your offer acceptance and provide further details. Please note the offer and vouchers cannot be retrospectively applied for after the work.

This work is subject to site and weather conditions, if work is cancelled Transport for NSW reserves the right to cancel the respite offer.

We understand this work may be inconvenient and we thank you for your patience during this time.

If you would like to discuss this offer or our work, please do not hesitate to contact the 24-hour community information line on 1800 717 703 quoting the "St Marys Station footbridge".

Sincerely,

St Marys Station footbridge team

Level 43, 680 George Street, Sydney NSW 2000
PO Box K659, Haymarket NSW 1240

sydneymetro.info
ABN 12 354 063 515

E57 Community Consultation Report
21 - 23 June 2025

